

TC: STATINTL Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

SUBJECT: Delivery Status Report System One, Customer "A"

REPORT PERIOD: January 14, 1958 to January 28, 1958

STATINTL FROM:

Check # 1 to
 SAFC **24591**
 COPY 1 OF 2

STATINTL

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
1.	10641	C ₁ Unit for S/1	0	74	0	74	0
2.	10406	C ₂ Unit for S/1	0	45	0	40	5(1)
3.	10737	B Unit for S/1	0	36	0	36	0
4.	10308	A ₂ Unit for S/1	0	34	0	34	0
5.	10922	A ₁ Unit for S/1	0	40	0	40	0
6.	63003	Cable Assembly Coaxial 0	0	46	0	46	0
7.	63004	Cable, C ₁ Unit and C ₂ Unit to Bulkhead	0	23	0	23	0
8.	63005	Cable, C ₁ Unit to C ₂ Unit	0	23	0	23	0
9.	10993	Cable Assembly (With Heater Plug)	0	23	0	23	0
10.	10566	D Unit - Test Set	0	8	0	7	1
11.	FAK	Equipment List E	0	3	0	3	0
12.	180-Day	Equipment List D	0	1	0	1	0
13.	SLOE	Equipment List F (For S/1 and S/3)	0	3	0	3	0
14.	10493	Manual of Operating Instructions for S/1	0	109	0	109	0
15.		Ampex Equipment	0	4	0	4	0

SUBJECT: Delivery Status Report, System One, Customer "A" Page 2
 Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
16.	70641	C ₃ Unit	0	36	0	36	0
17.		C ₃ Modification Kit	0	66	0	66	0
18.	11713	C ₄ Unit	0	45	0	45	0
19.	11567	TWT Amplifier	0	6	0	6	0
20.	70034	Adapter, Waveguide H-P, X281-A, for use with Item 19.	0	12	0	12	0
21.	63041	Cable, Coax RG-142/U for use with Item 19.	0	12	0	12	0
22.	11737	Cable, Video, for use with Item 19.	0	12	0	12	0
23.	11303	Preliminary Instruction Guide for TWT Amplifier	0	12	0	12	0
24.	50% Spares	Spares for TWT Amplifier per Equipment List KK	0	3	0	3	0
25.	11719	A ₃ Unit	18	40	20	38	2
26.	11600	A ₅ Unit	10	12	10	12	0

(1) Retained for test and training.

TO: A STATINTL

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

SUBJECT: Delivery Status Report, System 3, Customer "A"

REPORT PERIOD: January 14, 1958 to January 28, 1958

STATINTL

FROM: STATINTL

Encl. # 2 to
SAFC 24591
COPY 1 OF 2

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
1.	10199 or 11048	Receiver Unit S/3 Receiver Unit M-1, S/3	0	14	0	14	0
2.	10667	J Box S/3	0	14	0	14 ⁽¹⁾	0
3.	10806	Cable, Power	0	15	0	15	0
4.	10196	Cable, Antenna	0	15	0	15	0
5.	10171	Cable, Assembly S/3	0	15	0	15	0
6.	10929	Cable, B Unit	0	15	0	15	0
7.	10867	Manual of Operating Instructions for S/3	0	25	0	25	0
8.	11007	Preflight Test Set, S/3	0	5	0	5	0
9.	NONE	Conversion Kit S/3A, Consisting of 3 each MP-10535, Board, Etched Assembly O4A or Conversion Kit S/3A, Consisting of 3 each MP-10968, Board, Etched Assembly O4A (M-1)	0	14	0	14	0
10.	FAK	Equipment List S	0	3	0	3 ⁽²⁾	0
11.	180-Day	Equipment List T	0	1	0	1 ⁽³⁾	0

(1) Nine each of this quantity are MP-11048, Receivers M-1.

(2) Three FAKs shipped complete less the following items: MP-10961, Board, Etched Assy., and MP-55039, Diode.

(3) One Depot list shipped less the following items: MP-10958, Board, Etched Assembly, and MP-55039, Diode.

STATINTL

TO: CC:

Encl. # 3 to
 SAPC 24591
 COPY 1 OF 2

SUBJECT: Delivery Status Report, Systems 4 and 5, Customer "A"

REPORT PERIOD: January 14, 1958 to January 28, 1958FROM:

STATINTL

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
1	NL	System 4	0	3	1	2	1
2	NL	Test Set, System 4	0	2	1	1(1)	1
3	NL	System 5	0	1	0	1	0
4	NL	System 5, M-1	0	2	0	2	0
5	FAK	System 4, Equipment List AA	0	2	0	1(1)	1
6	DEPOT	System 4, Equipment List BB	0	1	0	0	1
7	SLOE	System 4, Equipment List CC	0	2	0	1(1)	1
8	FAK	System 5, Equipment List X	0	1	0	1	0
9	FAK	System 5, M-1, Equipment List DD	PARTIAL	2	2	PARTIAL	2

(1) These items shipped in an interim configuration.

TO: [] STATINTL Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

SUBJECT: Delivery Status Report Data Reduction Equipment
Customer "A"

REPORT PERIOD: January 14, 1958 to January 28, 1958

STATINTL

FROM: []

Encl. #416
SAPC 24591

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	STATINTL BALANCE DUE
1.	10939	"A" Rack, Play- back Equipment	0	4	0	4	0
2.	11892	Guide, Instruc- tion, "A" Rack	0	15	0	15	0
3.	10945	Manual, Operation & Maintenance, Ampex Tape Transport, Ampex Catalog No. 5700 (modified)	0	55	0	55	0
4.	10927	"B-1" Rack, Dupli- cating Equipment	0	4	0	4	0
5.	10948	"B-2" Rack, Dupli- cating Equipment	0	4	0	4	0
6.	10738	Guide, Instruction (for "B-1" & "B-2" Racks)	0	15	0	15	0
7.	10942	"C" Rack Playback Analysis Equipment	0	4	0	4	0
8.	10774	Guide, Instruction, "C" Rack	0	25	0	25	0
9.	10933	"F" Rack, Event Marker Equipment	0	6	0	5(1)	1
10.	10910	Guide, Instruction, "F" Rack	0	40	0	40	0

(1) Serial No. 1, 2, 3, 5 and 6 returned for rework and modification.

SUBJECT: Delivery Status Report Data Reduction Equipment,
Customer "A"

-2-

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
11.	10664	Guide, Instruction, Ampex Model 7764 - 4 Tape Transport	0	15	0	15	0
12.	10807	Data Reduction System Manual	0	25	0	0	25
13.	10549	"E" Rack	0	4	0	1(2)	3
14.	10827	Guide Instruction, "E" Rack	0	25	0	25	0
15.		Modification Kit for "C" Rack	0	4			ACCOMPLISHED IN PRODUCTION OF UNITS
16.		Modification Kit for "F" Rack	0	3			ACCOMPLISHED IN PRODUCTION OF UNITS
17.		Modification Kit for Ampex Tape Transport	0	12	0	12	0
18.		Patch Cables for "A" Rack	0	4	1	3	1
19.		Patch Cables for "B-2" Rack	0	4	1	3	1
20.		Patch Cables for "C" Rack	0	4	1	3	1
21.		Patch Cables for "F" Rack	0	6	2	3	3

(2) Serial No. 1 returned for rework and modification.

SUBJECT: Delivery Status Report Data Reduction Equipment,
Customer "A"

-3-

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
22.	Equipment List Y-A	Fly Away Kit for "A" Rack	0	4	2	2(3)	2
23.	Equipment List Y-B	Fly Away Kit for "B-1" and "B-2" Racks	0	4	0	4(3)	0
24.	Equipment List Y-C	Fly Away Kit for "C" Rack	0	4	0	4(3)	0
25.	Equipment List Y-E	Fly Away Kit for "E" Rack	0	4	NOT DEFINED YET		
26.	Equipment List Y-F	Fly Away Kit for "F" Rack	0	6	1	5(3)	1
27.	Equipment List Y	Depot Spares	0	1	0	0	1
28.	11085	"G" Rack	0	4	0	4	0
29.	11099	"H" Rack	2	3	2	3	0
30.	11022	"J" Rack	0	4	0	4	0
31.	11692	"K" Rack	2	3	2	3	0
32.	11388	"L" Rack	0	3	0	1	2
33.	11978	"M" Rack	0	4	0	2	2
34.	11550	"N" Rack	0	3	0	1	2

(3) These lists shipped less a few minor shortages.

STATINTL

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

TO: CC: *Encl. #5 to*
SAPC 24591
COPY 1 OF 2

SUBJECT: Delivery Status Report, System One, Customer "C"

REPORT PERIOD: January 14, 1958 to January 28, 1958FROM:

STATINTL

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
1.	10737 with 10895	B Unit with Heated Cover	0	26	0	26	0
2.	10308	A ₂ Unit for S/1	0	40	0	40	0
3.	10922	A ₁ Unit for S/1	0	40	0	40	0
4.	63003	Cable Assembly, Coaxial	0	30	0	30	0
5.	63004	Cable, C ₁ Unit and C ₂ Unit to Bulkhead	0	15	0	15	0
6.	63005	Cable, C ₁ Unit to C ₂ Unit	0	15	0	15	0
7.	10993	Cable Assembly (with heater plug)	0	15	0	15	0
8.	10566	D Unit - Test Set for S/1	0	5	0	5	0
9.	FAK	Equipment List I, Revision A	0	1	PARTIAL	PARTIAL	1
10.	FAK	Equipment List I, Revision C	0	3	0	0	3
11.	360-Day	Equipment List II	0	1	PARTIAL	PARTIAL	1
12.	SLOE	Equipment List VI (for S/1 and S/3), Revision A	0	1	PARTIAL	PARTIAL	1

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD		TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD		QUANTITY SHIPPED TO DATE		BALANCE DUE
			PARTIAL	PARTIAL		PARTIAL	PARTIAL	PARTIAL	PARTIAL	
13.	SLOE	Equipment List VI, (for S/1 and S/3), Revision B			3			3		
14.	10493	Manual of Operating Instructions for S/1	0		50	0		50		0
15.	NONE	Reproducible Copy of Manual of Operating Instructions for S/1	0		1	0		1		0
16.	NONE	System One Blueprints	0		5 Sets	3		2		3
17.	NONE	Reproducible Copy of System One Blueprints	0		1 Set	1		0		1
18.	11719	A ₃ Unit	2		20	2		20		0
19.	10868	C ₅ Unit	0		50	8		42		8
20.	10864	C ₆ Unit	0		25	4		21		4
21.	11522	Base Assembly	0		25	4		21		4
22.	11963	Cable Assembly, W 1206	0		25	4		21		4
23.	63028	Cable Assembly, W 1208	0		25	4		21		4
24.	11763	Cable Assembly, W 1209	0		25	4		21		4
25.	11918	System One Manual Supplement to Incorporate use of C ₅ and C ₆ Unit	0		50	5		45		5
26.	NONE	Reproducible Copy of Item 25	0		1	0		1		0

10. STATINTL
 Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0
 SUBJECT: Delivery Status Report, S Item 3, Customer "C"
 REPORT PERIOD: January 14, 1958 to January 28, 1958

CC: F

STATINTL

Encl # 6 to
 SAPC *24591*
 COPY *1 OF 2*
 FROM:

STATINTL

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
1.	11048	Receiver Unit S/3	1	25	4	22(1)	3
2.	10667	J Box S/3	1	25	4	22	3
3.	10737 with B Unit S/3 with 10895	Heated Cover	0	25	4	21	4
4.	10806	Cable, Power	1	25	4	22	3
5.	10196	Cable, Antenna	1	25	4	22	3
6.	10171	Cable, Assembly S/3	1	25	4	22	3
7.	10929	Cable, B Unit	1	25	4	22	3
8.	10867	Manual of Operating Instructions S/3	0	50	0	50	0
9.		Reproducible Copy of Manual of Operating Instructions S/3	0	1	0	1	0
10.	11007	Preflight Test Set S/3	0	5	1	4	1
11.	NONE	Conversion Kit, S/3A Consists of 3 each MP-10968, Etched Board Assembly O4A (M-1)	11	25	14	20	5
12.	FAK	Equipment List III, Revision A	0	1	1	PARTIAL	1
13.	FAK	Equipment List III, Revision C	0	3	0	0	3

(1) Five each are MP-10199, original configuration units. Five each returned for modification to M-1 version.

<u>ITEM</u>	<u>MP</u> <u>NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY</u> <u>SHIPPED IN</u> <u>REPORT PERIOD</u>	<u>TOTAL</u> <u>QUANTITY</u> <u>AUTHORIZED</u>	<u>QUANTITY</u> <u>SCHEDULED FOR</u> <u>SHIPMENT DURING</u> <u>REPORT PERIOD</u>	<u>QUANTITY</u> <u>SHIPPED</u> <u>TO DATE</u>	<u>BALANCE</u> <u>DUE</u>
14.	360-Day	Equipment List IV	PARTIAL	1	1	PARTIAL	1
15.	NONE	System Three Blue-prints	0	5 Sets	3	2	3
16.	NONE	Reproducible Copy of System Three Blueprints	0	1 Set	1	0	1

STATINTL

TO: CC: *Check # 7 to*
SAPC 24591
COPY 1 OF 2

STATINTL

SUBJECT: Delivery Status Report, System 4, Customer "C"

REPORT PERIOD: January 14, 1958 to January 28, 1958FROM:

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
1	NL	System 4	0	5	0	0	5
2	NL	Test Set, System 4	0	2	0	0	2
3	FAK	System 4, Equipment List AA	0	2	0	0	2
4	DEPOT	System 4, Equipment List BB	0	1	0	0	1
5	SLOE	System 4, Equipment List CC	0	2	0	0	2

STATINTL

TO:

CC:

SUBJECT: Delivery Status Report Data Reduction Equipment,
Customer "C"

REPORT PERIOD: January 14, 1958 to January 28, 1958

Encl # 8 to
SAPC 24591
COPY 1 OF 2

STATINTL

FROM:

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
1.	10939	"A" Rack, Playback Equipment	0	4	0	4	0
2.	11892	Guide, Instruction, "A" Rack	0	10	0	10	0
3.		Reproducible Copy of Instruction Guide, "A" Rack	0	1	0	0	1
4.	10945	Manual, Operation & Maintenance, Ampex Tape Transport, Ampex Catalog No. 5700 (modified)	0	30	0	30	0
5.		Reproducible Copy of Manual, Operation & Maintenance, Ampex Tape Transport	0	1	0	0	1
6.	10927	"B-1" Rack, Duplicating Equipment	0	4	0	4	0
7.	10948	"B-2" Rack, Duplicating Equipment	0	4	0	4	0
8.	10738	Guide, Instruction (for "B-1" & "B-2" Racks)	0	10	0	10	0
9.		Reproducible Copy of Instruction Guide, "B-1" & "B-2" Racks	0	1	0	0	1

SUBJECT: Delivery Status Report Data Reduction Equipment,
Customer "C"

-2-

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
10.	10942	"C" Rack Playback Analysis Equipment	0	20	0	7	13
11.	10774	Guide, Instruction, "C" Rack	0	10	0	10	0
12.		Reproducible Copy of Guide, Instruction "C" Rack	0	1	0	0	1
13.	10933	"F" Rack, Event Marker Equipment	0	22	0	1	21
14.	10910	Guide, Instruction "F" Rack	0	10	0	10	0
15.		Reproducible Copy of Guide, Instruction "F" Rack	0	1	0	0	1
16.	10549	"E" Rack	0	12	0	0	12
17.	10827	Guide, Instruction "E" Rack	0	10	0	0	10
18.		Reproducible Copy of Guide, Instruction "E" Rack	0	1	0	0	1
19.	10807	Data Reduction System Manual	0	10	0	0	10
20.		Reproducible Copy of Data Reduction System Manual	0	1	0	0	1

SUBJECT: Delivery Status Report Data Reduction Equipment
Customer "C"

-3-

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
21.	10664	Instruction Guide, Ampex Model 7784 - 4 Tape Transport	0	10	0	10	0
22.		Reproducible Copy of Instruction Guide, Ampex Model 7784 - 4 Tape Transport	0	1	0	0	1
23.		Reproduced Sets of Manufacturing Drawings	0	3 Sets	1 Set	2 Sets	1 Set
24.		Reproducible Set of Manufacturing Drawings	0	1 Set	0	0	1 Set
25.		Modification Kit for "C" Rack	0	9	ACCOMPLISHED IN PRODUCTION OF UNITS		
26.		Modification Kit for "F" Rack	0	11	ACCOMPLISHED IN PRODUCTION OF UNITS		
27.		Patch Cables for "A" Rack	0	4	0	1	3
28.		Patch Cables for "B-2" Rack	0	4	0	1	3
29.		Patch Cables for "C" Rack	0	20	0	1	19
30.		Patch Cables for "F" Rack	0	22	0	1	21

SUBJECT: Delivery Status Report Data Reduction Equipment
Customer "C"

-4-

<u>ITEM</u>	<u>MP</u> <u>NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY</u> <u>SHIPPED IN</u> <u>REPORT PERIOD</u>	<u>TOTAL</u> <u>QUANTITY</u> <u>AUTHORIZED</u>	<u>QUANTITY</u> <u>SCHEDULED FOR</u> <u>SHIPMENT DURING</u> <u>REPORT PERIOD</u>	<u>QUANTITY</u> <u>SHIPPED</u> <u>TO DATE</u>	<u>BALANCE</u> <u>DUE</u>
31.	Equipment List Y-A	Fly Away Kit for "A" Rack	0	4	0	4 (1)	0
32.	Equipment List Y-B	Fly Away Kit for "B-1" & "B-2" Racks	0	4	0	4 (1)	0
33.	Equipment List Y-C	Fly Away Kit for "C" Rack	0	10	0	10 (1)	0
34.	Equipment List Y-E	Fly Away Kit for "E" Rack	0	9	NOT DEFINED YET		
35.	Equipment List Y-F	Fly Away Kit for "F" Rack	0	11	0	11 (1)	0
36.	Equipment List Y	Depot Spares	0	1	0	0	1
37.	11085	"G" Rack	0	4	0	1	3
38.	11099	"H" Rack	0	4	2	2	2
39.	11022	"J" Rack	0	4	0	1	3
40.	11691	"K" Rack	0	4	2	2	2
41.	11388	"L" Rack	0	4	0	0	4
42.	11978	"M" Rack	0	8	0	0	8
43.	11550	"N" Rack	0	5	0	0	5

(1) These lists shipped complete less a few minor shortages.

TO: STATINTL Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

SUBJECT: Delivery Status Report, System One, Customer "B"

REPORT PERIOD: January 14, 1958 to January 28, 1958

STATINTL

FROM:

Check # 9 to
SAPC 24591
COPY 1 OF 2

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	BALANCE DUE
1.	10641	C ₁ Unit for S/1	0	108	0	108	0
2.	10406	C ₂ Unit for S/1	0	45	0	49	- 4
3.	10737	B Unit for S/1	0	71	0	71	0
4.	10308	A ₂ Unit for S/1	0	6	0	6	0
5.	10922	A ₁ Unit for S/1	0	6	0	6	0
6.	63003	Cable Assembly Coaxial	0	42	0	44	- 2
7.	63004	Cable, C ₁ Unit and C ₂ Unit to Bulkhead	0	21	0	22	- 1
8.	63005	Cable, C ₁ Unit to C ₂ Unit	0	21	0	22	- 1
9.	63006	Cable, Bulkhead to B Unit	0	21	0	22	- 1
10.	10566	D Unit - Test Set	1	4	1	4	0
11.	10493	Manual of Operating Instructions for S/1	0	0	0	0	0
12.	11769	17 inch Spiral Unit	0	8	0	8	0
13.	11600	A ₅ Unit	0	6	0	6	0

TO: STATINTL Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

SUBJECT: Delivery Status Report, System 3, Customer "B"

REPORT PERIOD: January 14, 1958 to January 28, 1958

STATINTL

FROM:

STATINTL

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
1.	10199 or 11048	Receiver Unit S/3 Receiver Unit M-1, S/3	0	7	0	4	3
2.	10667	J Box S/3	0	7	0	4	3
3.	10806(1)	Cable, Power	0	7	0	4	3
4.	10196(1)	Cable, Antenna	0	7	0	4	3
5.	10171(1)	Cable, Assembly S/3	0	7	0	4	3
6.	10929(1)	Cable, B Unit	0	7	0	4	3
7.	NONE	Conversion Kit, S/3A Consists of 3 each MP-10968, Board, Etched Assembly 04A, (M-1)	0	7	0	4	3
8.	10566	Test Set, System 3	0	2	0	0	2
9.	10737 with 10895	B Unit with Heated Cover	0	10	0	0	10
10.	FAK	Equipment List LL	0	2	0	0	2
11.	Depot	Equipment List MM	0	1	0	0	1
12.	SLOE	Equipment List NN	0	1	0	0	1

(1) Cable Connectors Only on the First Four Sets of Cables.

TO: [] STATINTL Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

CC: []

Encl. # 11 to
SAPC 24591
COPY 1 OF 2

SUBJECT: Delivery Status Report Data Reduction Equipment,
Customer "B"

REPORT PERIOD: January 14, 1958 to January 28, 1958

FROM: []

ITEM	MP NUMBER	NOMENCLATURE	QUANTITY SHIPPED IN REPORT PERIOD	TOTAL QUANTITY AUTHORIZED	QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD	QUANTITY SHIPPED TO DATE	STATINTL BALANCE DUE
1.	10939	"A" Rack, Playback Equipment	0	3	1	0	3
2.	10927	"B-1" Rack, Dupli- cating Equipment	0	2	1	0	2
3.	10948	"B-2" Rack Dupli- cating Equipment	0	2	1	0	2
4.	10942	"C" Rack Playback Analysis Equipment	0	0	0	0	0
5.	10549	"E" Rack	0	2	0	0	2
6.	10926 with 11016	Modification Kit for Ampex Tape Transport with Motors	0	6	6	0	6
7.		Modification Kit for "C" Rack	0	0	0	0	0
8.		Patch Cables for "A" Rack	0	2	0	0	2
9.		Patch Cables for "B-2" Rack	0	2	0	0	2
10.		Patch Cables for "C" Rack	0	0	0	0	0
11.	Equipment List Y-A	Fly Away Kit for "A" Rack	0	2	0	2(1)	0
12.	Equipment List Y-B	Fly Away Kit for "B-1" and "B-2" Racks	0	2	0	2	0

SUBJECT: Delivery Status Report Data Reduction Equipment,
Customer "B"

-2-


<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>QUANTITY SHIPPED IN REPORT PERIOD</u>	<u>TOTAL QUANTITY AUTHORIZED</u>	<u>QUANTITY SCHEDULED FOR SHIPMENT DURING REPORT PERIOD</u>	<u>QUANTITY SHIPPED TO DATE</u>	<u>BALANCE DUE</u>
13.	Equipment List Y-C	Fly Away Kit for "C" Rack	0	0	0	0	0
14.	Equipment List Y-E	Fly Away Kit for "E" Rack	0	2	NOT DEFINED YET		

(1) These kits shipped complete less a few minor shortages.

Jan. 28, 1958

Chel #12 to
SAPC 24591
COPY 1 OF 2

Project A101 Fund Status



LABOR	FRST	ACTUAL
OVERHEAD	FRST	ACTUAL
MATERIAL	FRST	ACTUAL
G & A	FRST	ACTUAL
OTHER	FRST	ACTUAL
TOTAL	FRST	ACTUAL
MONTHLY	FRST	ACTUAL

Jan. 28, 1958


Project # 13 to
SAPC 24591
COPY 1 OF 2

Project A 102 Fund Status

MJO 5071 & 5073

DOLLARS
100,000'S(cum)
10,000'S(mon)

25X1A



LABOR	FRCST
	ACTUAL
OVERHEAD	FRCST
	ACTUAL
OTHER DIRECT COSTS	FRCST
	ACTUAL
G & A	FRCST
	ACTUAL
OTHER	FRCST
	ACTUAL
TOTAL	FRCST
1,000's	ACTUAL
MONTHLY	FRCST
	ACTUAL

Book #14 to
SAPC 24591
COPY 1 OF 2


Jan. 28, 1958

Project A-103 Fund Status

MJO 5040

DOLLARS
IN
100,000'S (CUM.)
IN
10,000'S (MON.)

25X11A



LABOR	FRIST
	ACTUAL
OVERHEAD	FRIST
	ACTUAL
MATERIAL	FRIST
	ACTUAL
G & A	FRIST
	ACTUAL
OTHER	FRIST
	ACTUAL
TOTAL	FRIST
IN 1,000'S	ACTUAL
MONTHLY	FRIST
	ACTUAL

25X1

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0

Page Denied

Next 4 Page(s) In Document Denied

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0